COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2003

ESTI MATE SUMVARY 14: 28: 10
CONTI D: C13922 ESTI MATE NO 0004 PROG SPEC YR 2002
PCN: 13922-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 119.0 DAYS TIME ALLOW 11/1/2003 FI XED COVPLETI ON DAT
SAGUACHE CREEK, L-11-F PERCENT TIME:  95.97 ORI G TIME ALLOW 11/1/2003 FI XED COVPLETI ON DAT
PROJECT NO BR 114A- 008
SAGUACHE CREEK, L-11-F
NAVE OF ROAD: SH 114
PRQIECT COUNTI ES: SAGUACHE
CONTRACTOR:
DUCKELS CONSTRUCTI ON' | NCORPORATED PAY PERI OD ENDI NG 10/ 30/ 2003 DATE TI ME STARTED 07/01/2003
3500 DUCKELS COURT DATE LET 05/ 29/ 2003 DATE WORK BEGAN 06/ 30/ 2003
DATE AWARDED 06/ 05/ 2003 DATE TI ME STOPPED 10/27/2003
DATE CONTRACT EXECUTED  06/30/2003 DATE ACCEPTED 10/ 27/ 2003
STEAVBOAT SPRI NGS CO 80487  970-879- 6072 DATE NOTI CE TO PROCEED  07/01/2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 840, 549. 17 PARTI Cl PATI NG $ 840, 549. 17 $ 200, 235. 00
AVWARD PROJECT AMT:  $ 902, 579. 53 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 840, 549. 17 200, 235. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 840, 549. 17 200, 235. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,397.66 443.01
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 836, 151. 51 200, 678. 01
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 836, 151. 51 200, 678. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200, 678. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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C13922
13922-BI D
BR 114A-008
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF DETOUR

EMBANKMENT MATERI AL ( COVPLETE

MUCK EXCAVATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QTY TH S PER D
UNI TS QTY TO DATE
UNIT PRI CE
1. 000 1. 000
LS 0. 000
3, 000. 00000 1. 000
5.000 5.000
LF 0. 000
40. 00000 5.000
1. 000 1. 000
EACH 0. 000
125. 00000 1. 000
12. 000 12. 000
EACH 0. 000
10. 00000 12. 000
2, 602. 000 2, 602. 000
sy 0. 000
9. 45000 2, 602. 000
990. 000 371.000
SF 619. 000
3. 15000 990. 000
2.000 2.000
EACH 0. 000
100. 00000 2.000
2,755. 000 1, 550. 000
LF 1, 205. 000
1. 05000 2, 755. 000
1. 000 0. 000
LS 1. 000
40, 000. 00000 1. 000
IN PLACE) 13, 353. 000 13, 353. 000
cy 0. 000
7.00000 13, 353. 000
272.000 272.000
cy 0. 000

5. 00000 272.000
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CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 2.000 2.000
HOUR 0. 000 0.00
90. 00000 2.000 180. 00
0065 203-01140 ROLLING 2. 000 0. 000
HOUR 2.000 200. 00
100. 00000 2.000 200. 00
0070 203-01500  BLADI NG 6. 000 2.000
HOUR 4. 000 380. 00
95. 00000 6. 000 570. 00
0075 203-01510  BACKHOE 10. 000 2.000
HOUR 8. 000 1, 080. 00
135. 00000 10. 000 1, 350. 00
0080 203-01550 DOZI NG ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0. 00
0085 203-01594  COVBI NATI ON LOADER ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0090 203-01597  POTHOLI NG ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0. 00
0095 207-00205 TOPSO L 500. 000 500. 000
cy 0. 000 0.00
15. 00000 500. 000 7,500. 00
0100 207-00305 WETLAND TOPSO L 32. 000 32. 000
cY 0. 000 0.00
5. 00000 32. 000 160. 00
0105 208-00005 *ERCSI ON LOG 640. 000 480. 000
LF 160. 000 2,155. 20
13. 47000 640. 000 8, 620. 80
0110 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 1. 000 200. 00
200. 00000 1. 000 200. 00



CONTI D C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0.500
LS 0.500 1, 200. 00
2, 400. 00000 1.000 2,400. 00
0120 210-00810 RESET GROUND SI GN 5. 000 0. 000
EACH 5. 000 850. 00
170. 00000 5. 000 850. 00
0125 212-00006 *SEEDI NG ( NATI VE) 2.700 0. 000
ACRE 2.700 2,197.80
814. 00000 2.700 2,197.80
0130 212-00028 *SEEDI NG ( VETLANDS) 0. 100 0. 000
ACRE 0.100 892. 50
8, 925. 00000 0. 100 892. 50
0135 212-00047 *SO L PREPARATI ON ( SPECI AL) 2.700 0. 000
ACRE 2.700 4, 109. 40
1, 522. 00000 2.700 4, 109. 40
0140 213-00004 *MULCHI NG (WEED FREE STRAW 4.950 2.000
ACRE 2.950 2,153.50
730. 00000 4. 950 3,613.50
0145 213-00061 *MULCH TACKI FI ER 1, 140. 000 400. 000
LB 740. 000 2,086. 80
2.82000 1, 140. 000 3,214.80
0150 214-01010 *BRUSH LAYER CUTTI NG 400. 000 0. 000
EACH 400. 000 3, 360. 00
8. 40000 400. 000 3, 360. 00
0155 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 3, 000. 000 0. 000
SY 3, 000. 000 5, 820. 00
1. 94000 3, 000. 000 5, 820. 00
0160 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 950
LS 0. 050 183.75
3, 675. 00000 1. 000 3, 675. 00
0165 250- 00050 *MONI TORI NG TECHNI CI AN ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0. 00

82. 00000 0. 000 0. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 250-00110 *HEALTH AND SAFETY OFFI CER 5. 000 5. 000
HOUR 0. 000 0. 00
126. 00000 5. 000 630. 00
0175 250-00120 *NATERI AL SAMPLI NG AND DELI VERY 4. 000 4. 000
EACH 0. 000 0. 00
255. 00000 4. 000 1, 020. 00
0180 250-00210  *SOLI D WASTE DI SPOSAL 5. 000 5. 000
cy 0. 000 0. 00
132. 00000 5. 000 660. 00
0185 250-00220 *HAZARDOUS WASTE DI SPOSAL ( DELETED BY 105) 0. 000 0. 000
cy 0. 000 0. 00
657. 00000 0. 000 0. 00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,523. 250 2,523. 250
TON 0. 000 0. 00
16. 00000 2,523. 250 40, 372. 00
0195 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 100. 000 0. 000
cy 100. 000 500. 00
5. 00000 100. 000 500. 00
0200 403-34731  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 2,129. 920 742.730
TON 1,387.190 99, 877. 68
72. 00000 2,129. 920 153, 354. 24
0205 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 200. 000 0. 000
GAL 200. 000 800. 00
4. 00000 200. 000 800. 00
0210 411-21020  *LI QUI D ASPHALTI C MATERI AL ( MC- 70) 3, 336. 000 1, 600. 000
GAL 1, 736. 000 6, 510. 00
3. 75000 3, 336. 000 12, 510. 00
0215 420-00100  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 7, 822. 000 7, 822. 000
sy 0. 000 0. 00
1. 50000 7, 822. 000 11, 733. 00
0220 506-00206 RIPRAP (6 | NCH) 215. 000 215. 000
cy 0. 000 0. 00
50. 00000 215. 000 10, 750. 00



CONTI D C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-10240 24 | NCH CORRUGATED STEEL PI PE 64. 500 39. 500
LF 25. 000 875. 00
35. 00000 64. 500 2,257.50
0230 603-10540 54 | NCH CORRUGATED STEEL PI PE 225.000 225.000
LF 0. 000 0.00
65. 00000 225.000 14, 625. 00
0235 603-30024 24 | NCH STEEL END SECTI ON 4.000 4.000
EACH 0. 000 0. 00
180. 00000 4.000 720. 00
0240 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 200. 000 0. 000
LF 200. 000 2, 880. 00
14. 40000 200. 000 2, 880. 00
0245 606-01370 *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 4.000 3, 549. 00
887. 25000 4.000 3, 549. 00
0250 606-02005 *END ANCHORAGE ( FLARED) 4.000 0. 000
EACH 4.000 5, 208. 00
1, 302. 00000 4.000 5, 208. 00
0255 607-00005 *END POST 4.000 0. 000
EACH 4.000 500. 00
125. 00000 4.000 500. 00
0260 607-00010 *CORNER AND LI NE BRACE POST 14. 000 0. 000
EACH 14.000 2,520. 00
180. 00000 14. 000 2,520. 00
0265 607-01010 *FENCE BARBED W RE W TH METAL POSTS ( SPECI AL) 2,817.000 0. 000
LF 2,817. 000 4,873. 41
1. 73000 2,817.000 4,873. 41
0270 607-11525 *FENCE (PLASTIC) (DELETED BY 105) 0. 000 0. 000
LF 0. 000 0.00
2.52000 0. 000 0.00
0275 607-11580 *FENCE ( TEMPORARY) 1,562. 000 1,562. 000
LF 0. 000 0. 00

2.82000 1, 562. 000 4,404.84



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO. 0004 14: 28: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 612-00001  DELI NEATOR (TYPE I) 13. 000 0. 000
EACH 13. 000 234. 00
18. 00000 13. 000 234.00
0285 612-00003  DELI NEATOR (TYPE I11) 2. 000 0. 000
EACH 2.000 50. 00
25. 00000 2.000 50. 00
0290 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 950
LS 0. 050 887. 50
17, 750. 00000 1. 000 17, 750. 00
0295 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) (DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0300 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
75, 500. 00000 1. 000 75, 500. 00
0305 627-00001  *PAVEMENT MARKI NG PAI NT 37.000 24.000
GAL 13. 000 819. 00
63. 00000 37. 000 2,331.00
0310 630-00000 *FLAGG NG 733. 000 396. 500
HOUR 336. 500 7, 066. 50
21. 00000 733. 000 15, 393. 00
0315 630-00007 *TRAFFI C CONTROL | NSPECTI ON 70. 000 70. 000
DAY 0. 000 0. 00
58. 00000 70. 000 4, 060. 00
0320 630-00012  *TRAFFI C CONTROL MANAGEMENT 48. 000 43. 000
DAY 5. 000 1, 785. 00
357. 00000 48. 000 17, 136. 00
0325 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 1. 000 683. 00
683. 00000 2.000 1, 366. 00
0330 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2. 000 1. 000
EACH 1. 000 200. 00
200. 00000 2.000 400. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 7.000
EACH 7.000 294. 00
42. 00000 14. 000 588. 00
0340 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 10. 000
EACH 10. 000 530. 00
53. 00000 20. 000 1, 060. 00
0345 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 2.000 168. 00
84. 00000 4. 000 336. 00
0350 630-80360 *DRUM CHANNELI ZI NG DEVI CE 16. 000 8. 000
EACH 8. 000 184. 00
23. 00000 16. 000 368. 00
0355 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 2.000
EACH 2.000 52. 00
26. 00000 4. 000 104. 00
0360 630-80380 *TRAFFI C CONE 30. 000 15. 000
EACH 15. 000 78.75
5. 25000 30. 000 157. 50
0365 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) -11, 616. 000 0. 000
FA -11, 616. 000 -11, 616. 00
1. 00000 -11, 616. 000 -11, 616. 00
0375 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM ( DELETED BY 105) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70025 F/ A QUALITY | NCENTI VE PAYMENT - 20, 249. 770 0. 000
FA - 20, 249. 770 - 20, 249. 77
1. 00000 - 20, 249. 770 - 20, 249. 77
0385 700-70028 F/A ESB PROGRAM ( DELETED BY 105) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70033 F/ A TESTING OF WASTE MATERI AL 451. 000 451. 000
F A 0. 000 0.00
1. 00000 451. 000 451. 00
0395 700-70034  F/ A TRANSPORTATI ON OF HAZARDOUS ( DELETED BY 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70060 F/ A ADJUST UTILITIES (DELETED BY 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70380 F/ A EROSI ON CONTROL (DELETED BY 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 900- 00006  ADDED | TEM ( DOLLAR)/ ESCROW PAYMENT FOR PAYROLL 0. 000 0. 000
DI SCREPANCY / PAYROLL CORRECTED
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  597,275.67$  179,343.12$ 597, 275. 67
CAT NO0300 L-11-G STRUCTURE
0410 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0415 206-00000 STRUCTURE EXCAVATI ON 340. 000 340. 000
cY 0. 000 0.00
6. 00000 340. 000 2, 040. 00
0419 206-00065 STR BKFL (FLOWFILL) (CMVD # 4) 180. 000 180. 000
cy 0. 000 0.00
71. 00000 180. 000 12, 780. 00
0420 206-00100 STRUCTURE BACKFILL (CLASS 1) (DELETED BY CMD # 4) 0. 000 0. 000
cY 0. 000 0.00
27. 00000 0. 000 0. 00
0425 206-00200 STRUCTURE BACKFI LL (CLASS 2) 52. 000 52. 000
cY 0. 000 0.00
10. 00000 52. 000 520. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 L-11-G STRUCTURE
0430 206-00360 MECHANI CAL REI NFORCEMENT OF SO L (DELETED BY CMD # 4) 0. 000 0. 000
cY 0. 000 0.00
44. 00000 0. 000 0. 00
0435 403-34731  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-34) 80. 790 0. 000
TON 80. 790 5,816. 88
72. 00000 80. 790 5, 816. 88
0438 502-00460 PILE TIP (MCROCMO # 3, LINE ITEM # 2) 8. 000 8. 000
EACH 0. 000 0.00
100. 00000 8. 000 800. 00
0440 502-11057 *STEEL PILING (HP 10X57) 167. 400 167. 400
LF 0. 000 0.00
43. 80000 167. 400 7,332.12
0445 506-00209 RIPRAP (9 | NCH) 54. 000 54. 000
cY 0. 000 0.00
50. 00000 54. 000 2, 700. 00
0450 513-00690 BRI DGE DRAI N ( SPECI AL) 2. 000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7, 000. 00
0455 515-00120 *WATERPROOFI NG ( MEMBRANE) 447.000 447. 000
5% 0. 000 0.00
13. 00000 447.000 5, 811. 00
0460 601-03040 CONCRETE CLASS D (BRIDGE) (MCRO'CMO # 2, LINE | TEM # 168. 750 168. 750
1
) cY 0. 000 0.00
298. 00000 168. 750 50, 287. 50
0465 602-00020 REINFORCI NG STEEL (EPOXY COATED) 27,570. 000 27, 570. 000
LB 0. 000 0.00
0. 65000 27,570. 000 17, 920. 50
0470 606-11000 *BRIDGE RAIL TYPE 10 201. 000 0. 000
LF 201. 000 15, 075. 00
75. 00000 201. 000 15, 075. 00
0475 613-01300 3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 100. 000 100. 000
LF 0. 000 0.00
8. 00000 100. 000 800. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13922-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0004 14: 28: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 L-11-G STRUCTURE
0480 618-01992  *PRESTRESSED CONCRETE BOX ( DEPTH LESS THAN 32 | NCHES) 2, 933. 000 2, 933. 000
SF 0. 000 0.00
28. 50000 2, 933. 000 83, 590. 50
CAT 0300  CURRENT AMT $  224,473.50$ 20,891.88% 224,473.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0485 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0490 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 500. 00000 1. 000 9, 500. 00
0495 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400  CURRENT AMT $ 18, 800. 00 $ 0.00% 18, 800. 00
PROJECT TOTAL CURRENT AMI $  840,549.17$  200,235.00$% 840, 549.17




